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Brick work to begin in 1AA today.

Manhole 1BB having new asphaltic •eabrane applied.

Manhole ICC spot repair! okay - ready for reprise.

Work stopped at 1GG. Two drums uncovered north of site. To be analyzed.

All 42 inch joints repaired between 1EE and 2AA. To retest today.

All 42 inch that could be encased between 1EE and 2AA has been -
approximately 105 feet. •

Sewer box 2F failed badly enough on 8/23 weekend that east end of
excavation had 3 feet of H20 in it on 8/26 - spent day cleaning up site.

42 jumper on line between 2V and 2-0-4 to facilitate clean up.

24 inch sewer plugged in and out of 21 8/30.

Fruco started busting concrete out between 2DD and 3AA.
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